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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Administrative Office of the Courts

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Henderson, CaroleProject Manager:

Judicial Branch/AOC

Adair County Adair Complete/In Warranty2004-2006 100 02/25/10 03/01/10

Allen County Allen Design/Phase C2008-2010

Boyd County Boyd Complete/In Warranty2004-2006 100 06/30/09 05/11/09

Bracken County Bracken Design/Phase A2008-2010

Breckinridge County Breckinridge In Construction2006-2008 2 06/01/11

Bullitt County Bullitt Complete/Not Closed Out2000-2002 100 05/31/07 05/31/07

Campbell County Campbell In Construction2006-2008 10 04/06/12

Carlisle County Carlisle In Construction2008-2010 40 12/01/10

Fleming County Fleming In Construction2006-2008 10 04/01/11

Franklin County Franklin Design/Phase C2006-2008

Gallatin County (Project Pool) Gallatin Complete/Not Closed Out2004-2006 100 04/30/08 04/30/08

Garrard County Garrard In Construction2006-2008 15 04/01/11

Grant County Grant In Construction2004-2006 98 02/01/10

Comments: Moving April 12th

Grayson County Grayson Complete/In Warranty2004-2006 100 05/29/09 06/15/09

Green County Green In Construction2004-2006 95 03/01/10

Comments: Scheduled to open in early May
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Hancock County Hancock In Construction2006-2008 25 04/12/11

Hart County Hart Complete/Not Closed Out2004-2006 100 10/31/08 12/31/08

Hopkins County Hopkins Design/Phase C2006-2008

Jackson County Jackson Complete/In Warranty2004-2006 100 01/30/10 02/28/10

Laurel County Laurel In Construction2004-2006 95 03/30/10

Comments: Scheduled to open May 2010

Lawrence Cousnty Lawrence Other2008-2010

Comments: Site acquisition

Livingston County Livingston Complete/Not Closed Out2004-2006 100 12/31/08 01/01/09

Logan County Logan Complete/In Warranty2004-2006 100 02/10/10 03/15/10

Marion County Marion In Construction2006-2008 70 12/30/10

Mercer County Mercer In Construction2006-2008 10 04/20/11

Monroe County Monroe In Construction2006-2008 14 07/01/11

Morgan County Morgan Design/Phase C2008-2010

Comments: Bidding April 21, 2010

Owen County Owen Other2006-2008

Comments: Bids received, getting ready to sell bonds

Pendleton County (Project Pool) Pendleton In Construction2004-2006 95 03/30/10

Comments: Scheduled to move late May 2010

Pike County Pike Design/Phase C2006-2008
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Pulaski County Pulaski In Construction2004-2006 80 08/01/10

Robertson County (Project Pool) Robertson Complete/In Warranty2004-2006 100 06/30/09 11/01/09

Rowan County Rowan In Construction2006-2008 10 04/01/11

Russell County Russell In Construction2006-2008 20 04/01/11

Shelby County Shelby In Construction2004-2006 35 02/28/11

Taylor County Taylor Complete/In Warranty2004-2006 100 10/30/09 10/15/09

Todd County Todd Design/Phase C2006-2008

Comments: Bidding April 15th

Trigg County Trigg Complete/In Warranty2004-2006 100 08/30/09 08/30/09

Washington County Washington Complete/In Warranty2004-2006 100 01/31/09 03/20/09

Whitley County Whitley In Construction2006-2008 20 01/30/11

Wolfe County Wolfe Other2006-2008

Comments: Bids awarded, bonds selling 4/8/10

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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